

Rachael Bielawa

Monday, April 13th, 2026

CS291 Side Project Progress Report

Currently, the project is in its developmental stages, technically-speaking, and all foundational outlines have been completed. The GitHub repository has been established and initialized, acting as a hub for all future development. The core modules, README file, MVP features and timeline have all been organized into a basic folder structure, and the repository has been made live and accessible. In addition, progress is currently being made on WHOIS and DNS lookup functionalities, putting the project in its weeks 3-4 stages. While this technically marks the project as behind-schedule, progress has been smooth and without issue, and missing time should be made up for rather quickly. Taking into consideration all notes, research, and code outlines, the project is on track to be completed on time.

As this is an individually-driven project, all contributions listed above have been made by myself, and as briefly mentioned above, the challenges I have mainly encountered have been time-oriented setbacks. While this was a brief point of concern, it will be easily resolved, seeing as there is no team-coordination to slow efficiency.

At this point, no changes have been made to the original project scope, and none are planned. I will be sticking to the tools listed and outlined in the project proposal, and am confident they can all be successfully built, in keeping with the project layout. Moving forward, top priorities include finalizing all major frameworks and establishing initial test cases, so that cleaning and automating all tools is able to occur without issue or further delay. With this, consistently updating the GitHub repository will be essential to ensuring that the project stays on track, following all outlines accurately.

Attached here is the [GitHub Repository](#) with the updates detailed above.