

Rachael Bielawa

Thursday, April 9th, 2026

CS291 Side Project Progress Report

Currently, the project is in its preliminary stages, technically-speaking, however all foundational outlines have been completed, and the GitHub repository has been established and initialized, acting as a hub for all future development. The core modules, README file, MVP features and timeline have all been organized into a basic folder structure, and the repository has been made live and accessible. This means that the project is considered to be where it was during weeks 1-2, and although this sets the project behind in relation to the timeline provided in the project proposal, efforts have been made to make up for this time, including creation of a detailed layout of necessary future tasks, that will streamline progress on the project in the upcoming weeks and ensure it is ready for demo at the scheduled date.

As this is an individually-driven project, all contributions listed above have been made by myself, and as briefly mentioned above, the challenges I have mainly encountered have been time-oriented setbacks. While this was a brief point of concern, it will be easily resolved, seeing as there is no team-coordination to slow efficiency.

At this point, no changes have been made to the original project scope, and none are planned. I will be sticking to the tools listed and outlined in the project proposal, and am confident they can all be successfully built, in keeping with the project layout. Moving forward, top priorities include building all major frameworks for testing and establishing initial test cases, so that cleaning and finalizing all tools is able to occur without issue or further delay. With this, consistently updating the GitHub repository will be essential to ensuring that the project stays on track, following the outline accurately.

Attached here is the [GitHub Repository](#) with the updates detailed in the above report.